

SECRET

OXC-2871
Copy 2 of 4
3 January 1962

25X1A

[Redacted]

25X1A

ATTENTION:

[Redacted]

Gentlemen:

25X1A

Amendment No. 6 to your Subcontract No. 005 with [Redacted]
[Redacted] is approved under Task Order No. 5 to Contract

25X1A

Very truly yours,

25X1A

SIGNED

[Redacted]

Contracting Officer

25X1A

CS/DPD-DD/P [Redacted]

Distribution:

0 [Redacted]

25X1A

25X1A

2-CS/DPD-[Redacted] TO#5-A&I w/OXC-2668 & attach.

3-FIN/DPD

4-RI/DPD

SECRET

OXC-2668
COPY OF 2
STATINTL





S-20, 258

Copy 1 of 4

November 13, 1961

STATINTL


Contracting Officer
Washington 24, D. C.

Re: Contract 
Subcontract 005

STATINTL

STATINTL

Dear 

The above referenced Subcontract, after several extensions in time and increases in scope of work, is now ready for further increase in work and time.


A copy of the proposed Subcontract Amendment is enclosed for your approval.

The Subcontractor has been working very closely with us and produced significant advances in the state of the art concerned. I therefore thoroughly recommend approval of this increase.

Very truly yours,

STATINTL

STATINTL


Enclosure



STATINTL

PRIME CONTRACT: [REDACTED]

SUBCONTRACT: 005

AMENDMENT NO.: 6

STATINTL

STATINTL

This Agreement entered into as of the first day of November 1961 by and between [REDACTED] hereinafter

STATINTL

called [REDACTED] and [REDACTED]

[REDACTED] hereinafter called [REDACTED]

STATINTL

WITNESSETH THAT

STATINTL

WHEREAS, [REDACTED] desires [REDACTED] to continue and extend its work on microwave switches under Subcontract 005, and

STATINTL

WHEREAS, [REDACTED] is willing so to do,

NOW, THEREFORE, in consideration of the premises and other valuable consideration, the parties hereto agree further to amend said Subcontract as follows:

(1.) Article 1 A. of said Subcontract 005, as amended, is further amended by adding thereto the following subparagraphs: STATINTL

14.

15.

16.

17.

18.

(2.) Article 2 of said Subcontract, as amended, is hereby further amended to read as follows: "The period of performance of work hereunder shall commence 1 February 1960 and shall end 30 April 1962."

(3.) Article 3 of said Subcontract, as amended, is hereby further amended to read as follows: "The total estimated cost of work and services hereunder is [] which together with a fixed fee in the amount of [] makes a total of []

(4.) Article 4 A.2 of the said Subcontract, as amended, is further amended by deleting the figure [] and inserting in lieu thereof the figure []

(5.) Except as amended by this Amendment No. 6, all other terms and conditions of Subcontract 005, as amended, shall remain unchanged and in full force and effect.

IN WITNESS WHEREOF the parties hereto have hereunto set their hands and seals as of the date first above written.

DATE: _____

DATE: _____

BY: _____